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	Title of the projectRow1: VIGILANCE study: eValuatIng the proGnosis of chIldren with soLitAry fuNCtioning kidnEy – a multicenter international collaboration
	Principal investigatorRow1: Sander Groen in 't Woud, MD PhD
	Year of awardRow1: 2023
	Please provide an update of the project since the last reportRow1: The principal investigators developed a study protocol including consensus definitions on relevant outcomes. This was translated into an online data collection form for uniform data collection. The protocol and other relevant documents were filed for ethical approval at the relevant ethical committees. Not all ethical committees have yet decided on approval, so inclusion has not yet commenced in all centers. Where possible, patient inclusion and data collection has started where approval is in place.
We expect that in the coming months, ethical decisions will be available in all centers so recruitment will be fully underway.
	How has the grant been spent to date and what plans are there for remaining fundsRow1: The budget for personnel cost has been spent on research time for the prinipal investigator (Sander Groen in 't Woud; €11,500). Of material costs (€3,500 budget), only €363 has been spent on a website with information for Dutch patients/potential participants. The remaining budget for material cost has not yet been allocated.

	Please list any completedplanned publications since last reportRow1: Related to the planned cohort: planned publication with details of the cohort, follow-up outcomes and prediction model (end 2025/beginning 2026)

Unrelated to the planned cohort, but supported by ESPN research grant:
Translational strategies to uncover the etiology of congenital anomalies of the kidney and urinary tract. Ped Neph 2024. PMID: 39373868.
	Please list any completedplanned presentations since last reportRow1: Related to the cohort: planned presentations of (initial) results: second half of 2025 (e.g. ESPN congress in Athens)
Unrelated to the planned cohort, but supported by ESPN research grant:
- educational presentation ppediatricians Maasstad hospital: May 2024
- presentation congress of the Dutch Federation of Nephrology: October 2024
- educational presentation for obstetricians/midwifes Nijmegen region: November 2024
- presentation AGORA symposium (national symposium on birth defects): December 2024
	When do you anticipate the project directly supported by this grant will be completeRow1: Completion is largely dependent on timing of ethical approval and subsequent inclusion of patients. If ethical approval is complete in early 2025, I anticipate that the project can be completed at the end of 2025 or beginning of 2026.


